
EGzG ROCKY FLATS e* 
INTEROFFICE CORRESPONDENCE 

000834227 
DATE: June 29, 1993 

TO: W. S. Busby, Remediation Project Management, Bldg. 080, X8509 

FROM: @( D. L. Schubbe, Remediation Project Management, Bldg. 080, X8709 

SUBJECT: DOORFO APPROVAL OF THE PHASE I RFVRl WORK PIAN FOR OU 15 AND THE 
STANDARD OPERATING PROCEDURE (SOP) FOR COLLECTION OF 
FLOOWEQUIPMENT RINSATE SAMPLES - DLS-030-93 

The purpose of this correspondence is to inform you of the OU 15 critical path items listed above. 
EG8G Quality Assurance (QA) has indicated to me that documentation of DOURFO approval of the 
Phase I RFI/RI Work Plan for OU 15 and the SOP for Collection of Floor/Equipment Rinsate 
Samples for OU 15 is required prior to the documents being accepted by EG&G Document Control. 
Both documents must be controlled documents in order for the OU 15 QA Readiness Review to be 
completed and field work to begin. 

Approval of the SOP and Work Plan for OU 15 are critical path items with respect to the schedule 
for OU 15 field work. I verbally requested written DOURFO approval of the documents on 
June 24, 1993 from my DOE counterpart, but have not received the requested approval as of close 
of business on June 28, 1993. 

If you have questions regarding this correspondence, please contact me. 
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